
Federal Deposit Insurance Corporation

Office of the Comptroller of the Currency

Board of Governors of the Federal Reserve System

February 5, 2004

Timeline for Participation in all CDR Test Events



^{*} Software vendor responsibility

Action for End-to-End Pilot **Due Date** Install updated vendor software 4/30/2004 Initial test of updated software 4/30/2004 Receive training on updated software 4/30/2004 4/30/2004 Receive test participation instructions Review test participation instructions 4/30/2004 Download test files and taxonomies 5/7/2004* 5/7/2004* Test at software vendor site Distribute test files and taxonomies 5/14/2004 Prepare test Call Reports 5/14/2004 Submit test Call Reports 5/21/2004 5/28/2004 Contact call analysts with problems 5/28/2004 Participate in lessons learned 6/4/2004

^{*} Software vendor responsibility

Action for Rollout Pilot	Due Date	
Install updated vendor software	7/2/2004	
Initial test of updated software	7/2/2004	

Receive training on updated software
Receive test participation instructions
Review test participation instructions
Download test files and taxonomies
Test at software vendor site
Distribute test files and taxonomies
Prepare test Call Reports
Submit test Call Reports
Contact call analysts with problems
Participate in lessons learned

7/2/2004 7/2/2004 7/2/2004

7/9/2004* 7/9/2004* 7/9/2004

7/16/2004 7/23/2004 7/30/2004 8/6/2004 8/13/2004

7/23/2004 7/30/2004 8/6/2004 8/13/2004 8/20/2004

7/30/2004 8/6/2004 8/13/2004 8/20/2004

8/27/2004 9/3/2004

^{*} Software vendor responsibility