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Bank Participation in CDR Testing Program 
 
This document provides information for banks participating in the Central Data 
Repository (CDR) Testing Program.  The testing phases include the Functional Pilot, 
End-to-End Test, and the Rollout Pilot (100+ Bank Test).  The federal banking agencies 
will target Global Enrollment and implementation of the CDR for one of the first two Call 
Report periods of 2005.  A specific date will be announced by the end of the year.     
 
Functional Pilot (data for past five quarters) 

1. Agree to participate (sign letter of intent) 
a. Identify point of contact 
b. Identify user participants 

2. Enroll through security signup (instructions will be sent through U.S. mail, 
participants will go to a website to set up User IDs and passwords)  

3. Install new software from software vendor (may involve the bank’s IT group in the 
security setup and testing)  

4. Test new software with software vendor rep  
5. Receive training on new software from software vendor 
6. Receive and review test participation instructions (an emailed document followed 

by a conference call for Q&A) 
7. Software vendor distributes (through method of their choice) new taxonomies  
8. Download test (sample) data files, which are designed to pass or fail selected 

edits from CDR, with each bank using different data depending upon its size and 
other factors 

9. Prepare test Call Report data  
10. Submit test Call Report data 
11. Participate in handling validity edit failures (may involve calls to Call Report 

analyst as designated for the Functional Pilot Test)  
12. Call help desk provided by software vendors, if necessary 
13. Participate in lessons learned 
 

End-to-End Test (data from past nine quarters)  
1. New bank participants go through same procedure as banks did for Functional 

Pilot  (exception is enrollment, which will be through final process, Web service 
provided through CDR) 

2. Banks that participated in the Functional Pilot will already be enrolled, so they will 
start at the point of having their current software vendors installing their new 
release 
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3. Banks that participated in the Functional Pilot will likely receive brief additional 
training to reflect new or improved functionality of vendor software or CDR itself 
(training to be provided by software vendors) 

4. All banks will repeat the functionality test during the Functional Pilot to fully test 
the new release(s) of the CDR software and their vendor’s software 

5. This testing will involve nine prior quarters of taxonomies and all the year-to-year 
validity checks using one quarter of actual data  

6. Participants in test will use all help desks: 
a. Software vendor help desks will handle questions on their software up to 

the point of “submit data to CDR” 
b. CDR help desk will handle questions on problems that occur after the 

point of “submit data to CDR” 
c. Call Report Analysts will handle questions regarding Call Report 

instructions, validity check exceptions and answers to quality edit 
exceptions 

 
Rollout Pilot (100+ Bank Test)  

1. Use same procedure as End-to-End test 
2. This test will involve a side-by-side comparison of the same Call Report data 

submitted via the EDS process and via the CDR process (enter same data into 
two different software packages) 

3. Banks will receive directions on date and time for submittals in an attempt to 
provide a heavy peak load on the CDR 

 
Global Enrollment  

1. Broadcast media for soliciting enrollment (Sequence will be paper mail, email, 
followed by phone call if necessary) 

2. Go to website for enrollment 
3. Participate with software vendor for installation and training 
4. Go to website to download test file 
5. Submit test (sample) Call Report data provided by the CDR and receive 

feedback that accurate test Call Report data were received and validated 
 
The following table shows the average number of hours required by financial institution 
staff to participate in each of the testing phases and in global enrollment.  These 
estimates break out the hours required for both the regulatory report preparer and bank 
IT support staff.  Once an institution begins participating in the testing events, they are 
committed to participating in subsequent testing events.  As shown in the table, the 
hourly estimates for banks that are returning for a subsequent testing event are lower 
(due to steps already performed and experience gained in previous testing events). 
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Estimated Hours of Bank Resources for Test Participation 
 

 
 

 3


	Board of Governors of the Federal Reserve System

